
14C.122E Critical Acquisitions on Schedule
Description

90% of the critical acquisition selected annual milestones are achieved by their scheduled
dates.

Special Designations: OSI

Commentary (March 2014)

On Track. Ninety (90) milestones are being tracked across 58 programs in FY14. Twenty-eight
(28) milestones have been completed to date. Of the remaining Sixty-two (62) milestones,
Sixty (60) are reporting Green, on track; and Two (2) are reporting Yellow, at risk. 1.) UCS -
Complete user acceptance testing of the second generation purchase card processing system
(PSPS2) due April 2014; Unforeseen complications with the software and/or environments are
delaying deployment of PCPS2, Iteration 4, which will be used to facilitate User Acceptance
Testing (UAT). The Program Office, Purchase Card Office and AIT are closely monitoring the
status through daily conference calls with the integrator (Interimage) and software vendor
(IBM). 2.) UCS - Develop UCS contract writing module due June 2014; The results of the
PRISM GAP analysis will influence the decision for whether to proceed with developing a UCS
contract writing module. Results from the analysis of the PRISM contract writing functionality
are not expected until late April.

Commentary (February 2014)

Status: On Track. 
90 Final Milestones
22 - Completed
65 - Green. On Track
3 - Yellow. At Risk
Issues: Ninety (90) milestones are being tracked across 58 programs in FY14. Twenty-three
(22) milestones have been completed to date. Of the remaining sixty-eight (68) milestones,
sixty-five (65) are reporting Green, on track; and three (3) are reporting Yellow, at risk. 

ASKME Segment 1 - Deploy DS/PP (Designee Supervision/Past Performance) to production -
Due August 2014
DS/PP milestone has a dependency with the AVS Designee Management System (DMS). 
Program Office has indicated that the DMS will have all necessary production servers in place
and legacy applications migrated and functioning by August 2014. DS/PP will then be in
production and fully functional by August 2014. 
. 
RCISS Segment 2 - Achieve contract award for tablet component of Mobility Toolkit
deployment 7 - Due September 2014
Contract Award could be delayed due to MOB Team developing a single enterprise level
strategy for all FAA life cycle tech refreshes. 
Awarding the F&E funded contract is also contingent upon execution of the Ops funded tech
refresh for ATO. ASP-1 is working with ATO to obtain that commitment. 
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refresh for ATO. ASP-1 is working with ATO to obtain that commitment. 

UCS - Complete user acceptance testing of the second generation purchase card processing
system (PCPS2) - Due April 2014
Unforeseen complications with the software and/or environments are delaying deployment of
PCPS2, Iteration 4,which will be used to facilitate User Acceptance Testing (UAT).

Status Table (Calculated Rollup Metric)

Period Target Actual Status
 12/2013 1 1 Green
 01/2014 1 1 Green
 02/2014 1 1 [Green]
 03/2014 1 1 Green

 Indicates that the item is complete.
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OSI / STI Tracking 4/10/2014

ACAT Program Name

OSI 

Critical 

Acquisitions  

on Schedule 

(90% of  90 

Milestones)

OSI 

as of Feb-14 

CAPP

Programs
Comments

# that Can Be Missed 9 milestones

Completed:  28 (31%)

Green:  60 

Yellow:  2

Red:  0
Baselined Cost Schedule

1 ADS-B 1 2 / 3 1 -1.0% 0.0% 1 Cost - Congressional adds
1 ADS-B Baseline Services & Applications 2 0 / 1 2 0.0% 0.0%
1 Data Comm Segment 1, Phase 1 3 0 / 2 3 0.0% 0.0% 2
1 ERAM 4 0 / 1 4 -3.8% -5.2% 3 Variances associated w/sequestration
1 ERAM SE & TR 5 0 / 1 5 0.0% 0.0% 4
1 RWSL 6 2 / 2 6 0.0% 0.0% 5
1 TAMR Phase 1 - TR and TE 7 1 / 2 7 0.0% 0.0% 6
1 TAMR Phase 3, Segment 1 8 1 / 2 8 -4.3% 0.0% 7 Cost - New software requirements
1 TAMR Phase 3, Segment 2 9 0 / 1 9 0.0% 0.0% 8

1 WAAS Phase III 10 2 / 2 10 0.0% -6.7%

Final PDR milestone completed 1/14, 4 mos 

later than planned. Baseline closed.

2 SWIM Segment 1 11 0 / 2 11 0.1% 0.0%
9

FY13 cut from Sequestration; favorable 

variance
2 SWIM Segment 2A 12 1 / 3 12 0.0% 0.0% 10
2 ATOP 13 1 / 1 N/A N/A N/A
2 NEXCOM Segment 2, Phase 1 14 0 / 2 13 0.0% 0.0%
2 FSRM 2 15 0 / 2 14 0.0% 0.0%

2 LCSS 15 -16.8% -47.9%

Variances claimed in FY13. Current 

projections; BCD planned for April 14

3 TBFM 16 1 / 3 16 0.6% 0.0%

FY13 cut from Sequestration; favorable 

variance

3 CATMT WP2 17 2 / 2 17 0.5% -8.3%

Cost - Favorable variance due to 

sequestration cut FY13. 

Schedule - Negative due to sequestration 
4 CATMT WP3 18 0 / 2 18 0.0% 0.0%
3 SASO Phase IIa 19 0 / 1 19 0.0% 0.0%
3 RCISS Segment 2 20 1 / 2 20 0.0% 0.0%
4 ASKME Segment 1 21 1 / 5
4 ASKME Segment 2 22 0 / 1

4TR ASR-9 SLEP, Phase 2 23 1 / 1
4 ASR-11 Tech Refresh, Segment 1 24 1 / 1
4 ASTI 25 0 / 1

4TR ASWON Tech Refresh 26 0 / 2

4NI ELVO 27 0 / 1
4 IDS Replacement 28 1 / 2
4 MASR 29 1 / 1

4TR Mode S SLEP, Phase 2 30 1 / 1
4TR NEXRAD SLEP 31 0 / 1

4 TDWR SLEP 32 2 / 3
4 TFMS Tech Refresh 33 0 / 1
4 VSCS Tech Refresh Phase 2 34 1 / 2

4TR VSCS Tech Refresh Phase 3 35 0 / 1
4 VRRP Next Generation 36 0 / 1
4 Weather Camera Program 37 0 / 1

4TR WSDS WP1 38 0 / 1 
5 Advanced Fly-By-Wire Simulator TR 39 0 / 1
5 AMEN 40 0 / 1
5 IFPA Tech Refresh 41 0 / 1
5 UCS 42 0 / 2

1 NextGen Future Facilities 11
1 NVS 43 1 / 1 12

4TR ACAS X 44 1 / 1
ASDE-X Tech Refresh 45 0 / 1 

2F UIS 46 0 / 1
3VQ FST 47 0 / 3
4F MAMP 48 0 / 1

4VQ NTEP 49 0 / 1
VQ ALSIP 50 1 / 1
VQ DME 51 0 / 1
VQ ILS 52 1 / 1
VQ NAVAIDS Sustain 53 0 / 1
VQ PAPI 54 0 / 1
VQ Power Systems (PS3) 55 1 / 4
VQ RVR 56 0 / 1
VQ TVSR 2 57 0 / 1
VQ Visual Navaids - New Qualifiers 58 0 / 1

Key
G
Y
R
B

STI     

20 Major Acquistions (90% 

Cost, Schedule, 

Performance)

 2 Programs

Non-Baselined

Complete

On Track to meet target
At Risk / Caution.  May not meet target without further action
Missed Target.  Not likely to meet target without significant change
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